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Courthouse Project Update 04.17.20
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING
MONTHLY MEETING SERIES:  next scheduled instance, 04.23.2020
New and/or updated items indicated by bold italics

1. Schedule
a. Schedule

 Current Status:  
o COVID-19 EFFECTS:  The County notified Hoffman and Performance 

Abatement, via letters dated April 7, 2020, that the pandemic constitutes a 
force majeure event. The County will not request or require Hoffman and 
Performance Abatement to continue work.   Schedule time extensions, but 
not costs, are allowed under force majeure.  

o As of April 9, both Hoffman and Performance have elected to continue 
working.

o Due to ongoing pandemic-related challenges regarding labor availability and 
supply chain impacts, building user groups will remain in temporary offices 
longer than originally scheduled.

o The exact length of any schedule delays is still being calculated and is based 
on pandemic-related impacts.

o Per contract, Hoffman has notified the County of any potential cost and 
schedule impacts.  Hoffman has forwarded notices from its subcontractors 
to the County regarding likely upcoming schedule impacts, as well as 
challenges to performing certain tasks while maintaining social distancing. 

 Resolved:  
o Hoffman absorbed impacts from the weather events of 1/13 to 1/15 

without adding days to the project schedule.
o Hoffman’s previously reported schedule extension request, resulting from a 

series of requests for information regarding interior framing and window 
trim, was resolved without adding days to the project schedule. 

o Elevators and exterior cladding, two trades on recovery schedules prior to 
Addition opening, have been resolved.

o Per contract, Hoffman is required to notify the County of any potential 
schedule impacts.

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.e.
Continue abatement and MEP (mechanical, electrical, and plumbing) demolition in the 
existing Courthouse’s vacated jury assembly and District Court Hearing Room; continue 
punchlist corrections in the Addition elevator; begin renovations in the Office of Public 
Defense Rooms 1500, 1510 and 1515; punchlist corrections for Addition ceilings. form 
and pour south shear wall in the tunnel, rerouting MEP systems in the wall cavity; 
complete the landscaping surrounding the entrance and accessibility ramp; continue 
early structural work above ceilings in the Commissioner Courts chambers and Clerk 
Confirmations areas; prepare to renovate the existing Courthouse elevators.
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c. Progress to Date 
Connected the Addition and Courthouse at Levels 3 and 5; closed off and disconnected 
MEP systems in the east side of the existing Courthouse’s first floor; began abatement 
and demolition of ceilings and floors in selected areas of the existing Courthouse’s first 
floor; installed composite metal panels on all elevations of the Addition exterior; 
obtained sign-off for Addition occupancy; completed pouring of the south shear wall 
footing; began relocations of building user groups from Levels 1 and 2 of the existing 
Courthouse; began landscaping and installing irrigation systems on the north and east of 
the Addition; performed renovations in Courtrooms 2B through 2E and 5A through 5D.

2. Contract Metrics
a. Hoffman given Notice To Proceed: 7/30/2018
b. Phase 1 Projected Completion:  3/12/20 
c. Phase 2 Substantial Completion:  3/4/21 

 Reflects non-compensable time extensions to cover delays resulting from removal 
of contaminated soils and the remnants of the old County Detention Home, and 
from the February 2019 snowstorms.

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770
 Adjustment due to removal of art allowance: -$441,417
 Revised Project Budget: $76,138,353

e. Work Complete and Invoiced Through 1/31/20:  $46,457,062

3. Changes
 None at this time.

4. Upcoming Project Decisions Needing Court Input

Due Date Item

5. Stakeholder Concerns 
a. Connections Between Courthouse and Addition – Crews will connect the Addition and 

Courthouse on Level 3 after the Addition opens. The existing restroom needs to be 
demolished.

b. Phase 2 Office Move Plan – The general Phase 2 office moves plan has been distributed 
by Facilities and Fleet Management. Lynn Gray from Facilities is working with each 
building user group on moving specific offices and individuals at specific times, once their 
destination spaces are ready. COVID-19 has impacted this schedule and user groups will 
be delayed moving to destination spaces. 

c. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 
to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule.
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6. Announcements / Action Items
a. Ribbon-Cutting Ceremony Postponed – In light of recent events in the State of 

Washington and in an abundance of caution, the formal ribbon-cutting ceremony for the 
Addition is being postponed until public health concerns have subsided.

b. Current and Upcoming Courtroom and Chambers Work (2019-20)
i. Commissioner Chambers Early Phase 2 Work (2019-20) – Install above-ceiling 

structural steel elements in two Court IT offices on Level 1, then continue with 
selected Commissioner chambers.

o The IT offices will serve as swing space for Commissioners displaced by 
structural steel and shear wall work performed before and during 
Phase 2.

o Facilities has installed a new temporary door to close off this hallway.
c. Meetings Going Forward – Our next three scheduled meetings are April 23, May 28, and 

June 25. Per current public health concerns, we will advise of any alternate meeting / 
teleconferencing arrangements, or of any cancellations or postponements.
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Figure 1: Courtroom Rosetta Stone:  Courtroom Assignments – Effective 4/13/20

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE
NEW CURRENT JUDGE NOTES

5A Superior Dept 12 Ellis  
5B Superior Dept 11 Dingledy  
5C Superior Dept 9 Farris  
5D Superior Dept 10 Weiss
4A NEW  TBD old Kinard Conference Room
3A District Dept 2 Bui  
3B District Dept 3 Howard  
3C District Dept 1 (District Hearings) to be relocated from 1 (east side) in early 2021;

temporarily relocating to Basement in 2020
3D N/A (shell space)
3E Superior Dept 7 Okoloko  
3F Superior Dept 8 Lucas  
2A C201 Alexander high-profile trial courtroom
2B Superior Dept 1 Appel Judge Appel at DJJC
2C Superior Dept 2 Okrent  
2D Superior Dept 3 Larsen  
2E Superior Dept 4 Langbehn Judge Judge at DJJC
1A C304 (Superior Court 

Criminal Hearings)
to be relocated from 3 (south side) in late 2020

NEW CURRENT COMMISSIONER NOTES
1B Commissioner A Harness  
1C Commissioner B Moriarty  
1D Commissioner C Harness  
1E Commissioner D Waggoner  

The new courtroom numbering scheme represents the renovation’s wayfinding improvements 
and reflects upcoming courtroom assignments.
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Figure 2:  Progress Photo.

Parapet work on the West Elevation of the Snohomish County Courthouse.
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Hoffman’s most recent 6-week lookahead (03/31/20, first page)
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Hoffman’s most recent 6-week lookahead (03/31/20, continued)
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